CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

PROJECT No.

ST0504

PROJECT TITLE

MAYFIELD PARK STREET RECONSTRUCTION

PROJECT STATUS

CONSTRUCTION PHASE

PROJECT MANAGER

GREG NICHOLS

PROJECT DESCRIPTION

Reconstruct all existing asphalt streets with open ditch drainage to 28'
concrete roadway, curbs, gutters, enclosed storm sewer system and

CONSULTANT CLAUNCH & MILLER sidewalks. Project will be phased and consistent with the City's
CONTRACTOR UTICON community redevelopment policy. Avenue E to be constructed in 2007.
BUDGET $1674,235 Ash Street and half of Pine Street scheduled for construction in late
2008.
PROJECTED REVISED ACTUAL PROGRESS PHOTO

PROJECT SCHEDULE

INITIATE - FINISH

INITIATE - FINISH

INITIATE - FINISH

PER*

01/07 -01/07

LAND/ROW **

N/A

DESIGN/SURVEYING
(FY 2008)

02/08 —04/08

CONSTRUCTION
(FY 2007)

06/07 —10/07

EQUIPMENT
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*PER = Preliminary Engineering Report

**ROW = Right-of-Way




